

**Monthly Progress Report – January 2006**  
**Gas Over Bitumen Technical Solution**  
**Industry & Government Collaboration**

---

**General Comments**

Technical sub committees are preparing work plans and activities. As a result, most topic areas have nothing new to report.

**Artificial Lift**

**Thermal Wellbore Simulator**

Nothing new to report.

**Bench Scale Testing of Lift Systems**

Nothing new to report.

**Suncor Low Pressure Artificial Lift Proposal**

Nothing new to report.

**Fluid Injection Technology**

**Paramount GRIPE Pilot**

Flue gas injection is operating at a 90 % service factor at a VRR of 1.25.

Paramount made interim presentation to EUB.

ConocoPhillips observation well date is now down loaded.

**EnCana Air Re-pressuring Pilots**

Project received AEUB approval.

Plan on April 2006 ignition.

**Low Pressure SAGD Performance**

**Total LP SAGD Field Testing**

Nothing new to report.

**LP SAGD Field Testing Proposal**

Nothing new to report.

**Reservoir Lab Testing**

Nothing new to report.

**Other Business**

**IETP**

ADOE is advancing industry input to the format of annual IETP reports.

Second round applications are in and being processed.

**Expanded Funding**

The Services Agreement was executed by all parties.

**Monthly Progress Report – January 2006**  
**Gas Over Bitumen Technical Solution**  
**Industry & Government Collaboration**

---

The final Participation Agreement was distributed. Agreement must be executed by February 14, 2006.